NORTHWEST HILLSBOROUGH COUNTY WASTEWATER TREATMENT PLANT CONSOLIDATION (DRAFT)

Infrastructure & Development Services

Hillsborough County Florida

Legend

PROPOSED PROJECT PHASING:

- Subdivisions Within 300' of Routes
- Existing Force Main
- Phase I-A: Summer 2014 - Fall 2015 Build pipeline and pump station
- Phase I-A: Proposed Alternate Route
- Phase I-A: Proposed Alternate Route
- Phase I-B: Fall 2015 - Spring 2016 Demolish and repurpose Dale Mabry site
- Phase II-A: Fall 2015 - Fall 2018 Northwest expansion
- Phase II-B: Spring 2017 - Summer 2018 Build pipeline and pump station
- Phase II-B: Alternate Route
- Phase II-C: Summer 2018 - Fall 2018 Demolish and repurpose River Oaks site

Locator Map



NOTE: Every reasonable effort has been made to assure the accuracy of this map. Hillsborough County does not assume any liability arising from use of this map. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but notlimited to, the implied warranties of merchantability and fitness for a particular purpose.

SOURCES: This map has been prepared for the inventory of real property found within Hillsborough County and is compiled from recorded deeds, plats, and other public records; it is based on BEST AVAILABLE data.

Users of this map are hereby notified that the aforementioned public primary information sources should be consulted for verification of the information contained on this map.

David L. Carson, Jr. GISP
925 E Twiggs St
Tampa, FL 33602
(813) 209-3084
carsond@hillsboroughcounty.org

0 0.25 0.5 0.75 1
Miles

X:\Groups\GIS\PEOPLE\DAVID\GIS Projects\
20140312-1 NW WWTP Consolidation Maps Update